	KiwiTech Think Global. Act Mobile.		Project: Client: Platforms:	Lockton Atla Lockton iOS	s	
Release	Sprints	Task/Activities	Flag	Start Date	Delivery Date	Features Included
Release 0	Sprint 0	Brain storming ,Planning, Concept Discussion, and Resource allocation etc	Internal	28-Mar-14	4-Apr-14	Deliverables: o Contact Info document o Architecture document
Release 1	Design Release	Design Starts	Internal	4-Apr-14	9-Apr-14	
		Design release & Showcase v0.01	External		11-Apr-14	
	Sprin 1	Development Begins	Internal	7-Apr-14	16-Apr-14	Functionality Included: o Login Authentication - Lockton Admin o Login Authentication - Lockton Clients o Globe Display o Highlight Countries on Globe
		Testing, Bug Fixes & Retesting	Internal	17-Apr-14	18-Apr-14	
	Sprint 2	Development Begins	Internal	21-Apr-14	30-May-14	
		Testing, Bug Fixes & Retesting	Internal	1-May-14	2-May-14	
		Release Showcase	External	2-May-14	2-May-14	
		Client Release 1	External	2-May-14	2-May-14	
		Expected Feedback for Release 1	External	2-May-14	5-May-14	
Release 2	Sprint 3	Development Begins	Internal	5-May-14	14-May-14	Functionality Included: o New Globe Display o Lockton Global Contact List o Global Regultory Info o Lockton Admin Contact Info & Regulatory Info o Lockton Admin & Lockton Clients Contact Info, Exposure Info, Local Policy & Regulatory Info o Feedback Implementation of Release 1
		Testing, Bug Fixes & Retesting	Internal	15-May-14	16-May-14	
	Sprint 4	Development Begins	Internal	19-May-14	28-May-14	
		Testing, Bug Fixes & Retesting	Internal	29-May-14	30-May-14	
		Release Showcase	External	30-May-14	30-May-14	
		Client Release 2	External	30-May-14	30-May-14	
		Expected Feedback for Release 2	External	30-May-14	2-Jun-14	
Release 3	Sprint 5	Development Begins	Internal	2-Jun-14	11-Jun-14	Functionality Included: o Info graphics Display o Data Display for New Clients Sony, Tony Burch & Nuance o Feedback Implementation of Release 2
		Testing, Bug Fixes & Retesting	Internal	12-Jun-14	13-Jun-14	
		Release Showcase	External	13-Jun-14	13-Jun-14	
		Client Release 3	External	13-Jun-14	13-Jun-14	
		Expected Feedback for Release 3	External	13-Jun-14	16-Jun-14	
Release 4	Sprint 6 (Gold Release)	Bug Fixes and Testing	Internal	17-Jun-14	19-Jun-14	Functionality Included: o Feedback Implementation of Release 3
		Gold Release	External	20-Jun-14	20-Jun-14	
		Approval of Gold Release	External	23-Jun-14	23-Jun-14	
		Submission to Apple	External	24-Jun-14	24-Jun-14	